
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Date/Time: September 30, 2003 

Site Contact(s) / Phone: 
Gary Schuetz, RFFO I 966-3016 
Vic Pizzuto, K-TI 1966-3469 
Tyke Bodkin, KH 1966-7201 
Tom Velez I 966-3570 

Regulatory Contact: Edd Kray 
Agency: CDPHE 

Jimmy Coaxurn I 966-6248 
Dave Erickson, KH 1966-3476 
John Carranco 1966-2810 

Phone: 966-2 1 15 

Purpose of Contact: Report results of the DOE I CLIPHE walk-downs with KH of five (5) completed 
decornnlissioning sets in B707 (Scts B5, E5, J2, JS, and K3) and three (3) completed decoinniissionilig sets 
in E37761777 (Sets 66, 67 and SO). This contact record is to document that CDPHE did not report any issues 
or concerns or have any questions with the subject work-sets. 'I'hercfore, DOE concludes that CDPHE 
concurs with DOE'S deternination that these sets are coniplcte. 

Discussion: On the 29"' of September, 2003, Vic Pizzuto (K-H), Dave Erickson(K-H), 'Tom Velez(K- 
H), Jinlmy Coaxum, (RFFO) and Gary Schuetz (RFFO) pcrforrncd a walk-down of'Sets B5, E5, 52, JS & 
K3 in R707. The purpose of the walk-down was to veriry that the B707 work-sets claimed to be coniplctcd 
by KH, arc in fact completed satisfactorily. No issues or concerns were identified during the walk-down. 
On the 30t" of September, 2003, Edd Kray verbally reported that he had previously obscrved the completed 
work for the first-floor worksets in Building 707. Those sets were €35, €3, J2, JS & K3. Edd indicated that 
he had no issues, concerns or questions with those sets. 

On the 30'" of September, 2003, Vic Pizzuto (K-H), John Carranco(K-H), Tyke Hodkin(K-IT), Edd Kray 
(CDPHE) and Gary Scliuetz (RFFO) performed a walk-down of Scts GG, 67, and SO in 137761777, The 
purpose of the walk-down was to verify that the work-sets claimed to be completed by KII, arc in fact 
completed satisfactorily. No issues or concerns wcre idcntificd during the walk-down. 

Based on my personal observation and the direct report from CDPHE, all five worksets in B707 and the 
three worksets in B776/777 claimed to have been completed by ISH in the Fourth Quarter FY-03 arc 
considered satisfactory. 

Contact Record prepared by: Gary Schuetz, RFFO 
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